

VIORATECH

AI Insurance Platform & Operating System

Statement of Work & Tech Roadmap

Phase 1 MVP Scope & Client Dependencies

Prepared For: Himanshu Singh — Vioratech

Prepared By: Baljinder Singh — Tech Lead & Proprietor, BITSS

Date: May 05, 2026

Classification: Highly Confidential — Binding Execution Copy

1. EXECUTIVE SUMMARY & SCOPE (LEAN MVP)

This Statement of Work (SOW) defines the commercial terms, delivery milestones, and technical scope for the development of the Vioratech Platform. Based on strict engineering timelines, the 1-Month MVP is laser-focused on the core aggregator engine, secure authentication, payment routing, and robust CRM backends. Complex secondary systems (Mobile Apps, Telematics, Full ML Models) are allocated to Phase 2/3.

Phase 1: Experience MVP (1 Month)	• Full Web Application (Next.js/Node) • Interactive UI/UX & 3D/VFX Landing elements • Sandbox aggregator & Quote comparison UI • Claim Sherpa CRM Backend & Support Console • Standard AI Triage via Claude/Gemini APIs	■15,000,000 (Fifteen Lakhs)
Phase 2 & 3: AI Native OS (12 Months)	• 30+ Live Insurer APIs & Nodal Escrows • AI Actuarial Tech & Reserve Prediction ML • Native iOS & Android Apps • HealthScore, Telematics, & Custom DocAI	\$270,000 USD (~■2.25 Crores)

2. PHASE 1 SPRINT ROADMAP (WEEK-BY-WEEK)

Week 1 Foundation	Infrastructure setup, Auth module (OTP, OAuth), RBAC, base Next.js application shell, API gateway, and Database schema setup.	Working login flow and dashboard shell
Week 2 Core UX & Quotes	Dynamic JSON form engine, quote comparison UI (mock data), NCB calculator, DigiLocker KYC integration, and 3D landing page.	User completes a health form and sees 10+ mock plans
Week 3 Payments & Backend	Razorpay checkout integration, mock policy PDF generation, Claim Sherpa CRM Support Console setup, and Claude/Gemini API integration for ticket triage.	Full purchase journey & Sherpa support backend accessible
Week 4 Polish & Deploy	PoSP agent portal with lead dashboard, OpenAPI sandbox, Admin backend control panel, complete QA, and production deployment prep.	End-to-End Demo: Login → Quote → Pay → Support CRM

3. CLIENT PREREQUISITES & DEPENDENCIES

- To achieve the 30-day delivery timeline, Vioratech must provide the following prerequisites. **Any delay by the Client in providing these dependencies automatically pauses the 30-day delivery SLA day-for-day.**
- 1. Brand & Design Assets (Day 1):** High-resolution vector logos (.SVG/.AI), official brand color hex codes, and typography guidelines. If unavailable, Vioratech must formally approve BITSS's design choices by Day 3.
 - 2. Commercial Entity Credentials (Day 3):** Registered business PAN card, GST certificate, and company bank account details required to get the Razorpay/Stripe Sandbox and Meta WhatsApp APIs approved.
 - 3. Insurer Product Specifications (Day 5):** Exact underwriting questionnaires (PDFs/Excel) for at least 2 Health and 2 Motor policies to accurately map the dynamic form engine schemas.
 - 4. Nominated UAT Approver (Day 1):** A single stakeholder (Himanshu Singh) who holds the absolute legal authority to approve or reject UAT milestones.
 - 5. Insurer Staging API Credentials (Day 5):** If Vioratech wishes to have a real-time policy buying experience in Month 1, they must provide Sandbox/UAT API credentials for 1-2 insurers by Day 5. If unavailable in time, BITSS will automatically default to using Mock/Dummy Data to ensure the 30-day deadline is met.

SIGNATURES OF AGREEMENT

Himanshu Singh
Authorized Signatory, Vioratech

Date: _____

Baljinder Singh
Tech Lead & Proprietor, BITSS

Date: _____